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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 602 Date: 13-Jul-2012 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 39

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the saddles , work on the platform at
145 meters , work on the working platform for the jacking system , & work on the suspender rope
installation at cable band # 48 . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the top of the tower on the saddles . Crews had
to work on the remaining 3 full rods . They had to place the washers , install the lock nuts , & the nuts &
lock them in place . They started at 7:10 AM.

In addition to that , crews had to install the 2 short rods at hole # 12 , place the washers , & nuts .
Crews could not run the nuts in rod # 5 . The thread of the rod is different than the thread of the nut .
Crews had to use the extra rod to stab it in hole # 5 .

After that , Obra & Mario had to tension the rods using the tight bolt tensioning machine . Crews had to
connect the air & hydraulic hoses , set the hydraulic jack on rod # 10 . Crews started to tension rod # 10 at
9:30 AM. They were done at 4:45 PM. Rods # 4 to rod # 24 were tensioned & the nuts were locked rods #
1 , 2 , 3 , & # 12 the North short rod have to be tensioned & the nuts locked tomorrow .

Roger , Carlos , & Jeffery had to mobilize their tools & equipments. & work with Bob on the West loop .
Crews had to tension the 36 mm. Bolts on the jacking saddle & the side saddles . Crews left the site at
10:00 AM. They were done at 4:50 PM. Crews had to wrap up their tools & equipments . Tensioning crews
left at 5:00 PM.

Richard , Carlos , & Zack had to pull out the working platforms that were installed by Matt & his crews
this week on the South side span . Crews started at 7:00 AM. They were done at 11:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the erection tower . Crews had to work
on the platform at 145 meters . They had to install the hand rails . They started at 7:10 AM. Crews were
called at 10:00 AM. to work on the suspender rope for cable band # 48 on the North main span .

Crews had to mobilize their tools & equipments to the W line & to the catwalk , bring materials to the
site , connect the power & air lines , set the winches , cut the wire mesh on the catwalk . They started at
10:20 AM. Crews were done at 3:00 PM.

After that , crews had to hook the upper suspender rope to the Favco crane , lift , set on the roller on
the top of the cable band , hook the winch , & pull it down . The suspender rope was not centered . It was
left on the roller . Work will be completed tomorrow .
They started at 3:20 PM. Crews were done at 4:50 PM.

In the office I had to work on my reports for this week . I was done at 7:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 602 Date: 13-Jul-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

4.00

002363

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ZACHARIAH MACDONALDIronworker 4.00 0.00 0.00 4.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 0.00 2.00 0.00 2.00
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